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KOES ton, AW, Gentlemen:
LEE.EM '
ﬁ%}g‘%&“ This letter contains additional information for our schedule extension request of April 17,
MORGAN_ RV 1992 (92-DOE-4019) for Operable Units 12, 13, and 14 RFI/RI Work Plans. The OU 12
FEATRAM and 13 Work Plans will be delivered as originally scheduled. However, we are still '
SAND.IN_NB. requesting a schedule extension for the OU 14 Draft Work Plan untl June 26, 1992 (five
SR RL weeks). As discussed in our April 17 letter, the basis for the request is associated with the
SWANSON. E A, six week delay in finalization of the FY92 budget. However, more specifically, the -
TALIMAN K G, extension request is based on a significant delay in procurement of the subcontract for the
e . RFI/RI Work Plan. As detailed in the enclosure, the procurement process was initiated on
WILSON JM.___ Novermber 25, 1991, immediately after finalization of the FY92 budget. Notice of contract
JOUNG ER award was received on April 28, 1992. A scoping meeting was held with your staffs on
ZANE. J.O .
—— May 5, 1992. The additional five weeks time will allow preparation of a better quality
2LES £ document. ‘ R
Fem O In a good faith effort to minimize the long term schedule impacts, we are proposing an
Wﬂ"’/ C extension for the Draft Work Plan and not the Final Work Plan. We are proposing June
26, 1992 for the Draft and the original date of October 19, 1992 for the Final RFI/RI Work
Plans. -
Because of the short time frame, we would appreciate a response as soon as possible. If
you have any questions, please contact Scott Grace of my staff at 966-7199.
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Sincerely,

|

James K. Hartman
Assistant Manager
for Environmental Management
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